



Dart Aerospace Ltd.
1270 Aberdeen St
Hawkesbury, ON
K6A 1K7
Canada

Tel (613) 632-5200
Fax 613 632-5246

D3558-9

Job Sheet 194954



Part No: D3558-9

Job Qty: 12 pcs

Part Name: Gasket Fwd



Part Weight: 0 lbs

Status: New

Priority: Medium

Job Created: 5/10/19

Job Tracking No:

Due Date: 5/17/19

Created By: Linda Lacelle

Type: Stock

Description:

Note: DWG REV B IPP Rev:A New Issue 07.06.12 EC IPP Rev:B Rev B dwg 07-12-06 DD

Ship Via:

Bill of Materials

Job Routing

Op No	Operation	Qty	Start Date	Due Date	Standard		Workcenter/Supplier		Sign-off
					Setup Hrs	Run Hrs	Workcenter / Supplier	Lead Time	
100	Waterjet - Flow - 1	12 pcs		5/17/19	0.08	0.52	Waterjet - Flow	8/31/19	SRB
110	QC 2	12 pcs		5/17/19	0.00	0.00	QC 2 - 1		
							QC 2 - 12		
							QC 2 - 14		
							QC 2 - 17		
							QC 2 - 19		
							QC 2 - 2		
							QC 2 - 20		
							QC 2 - 22		
							QC 2 - 23		
							QC 2 - 25		
							QC 2 - 32		
							QC 2 - 33		
							QC 2 - 35		
							QC 2 - 39		
							QC 2 - 4		
							QC 2 - 40		
							QC 2 - 44		
							QC 2 - 45		
							QC 2 - 48	8/31/19	JRB
							QC 2 - 49		
							QC 2 - 50		
							QC 2 - 51		
							QC 2 - 52		
							QC 2 - 57		
							QC 2 - 62		
							QC 2 - 63		
							QC 2 - 8		
							QC 2 - 66		
							QC 2 - 64		
							QC 2 - 65		

120 QC 8	12 pcs	5/17/19	0.00 0.00	QC 2 - 5	
				QC 2 - 71	
				QC 8 - 12	
				QC 8 - 14	
				QC 8 - 17	
				QC 8 - 20	
				QC 8 - 25	
				QC 8 - 3	
				QC 8 - 32	
				QC 8 - 33	
				QC 8 - 35	
				QC 8 - 39	
				QC 8 - 4	
				QC 8 - 44	
				QC 8 - 45	
				QC 8 - 49	
				QC 8 - 58	
				QC 8 - 8	DAS 61 9-89
				QC 8 - 9	
				QC 8 - 68	
				QC 8 - 67	
				QC 8 - 1 (A)	
				QC 8 - 47	
				QC 8 - 40	
				QC 8 - 52	
				QC 8 - 23	
130 Packaging 3-1 - Stock - B4B	12 pcs	5/17/19	0.00 0.00	Packaging 3 - 1 - B4B	BEB 19-09-03.
				Packaging 3 - 2 - B4B	
				Packaging 3 - 3 - B4B	
				Packaging 3 - 4 - B4B	
				Packaging 3 - 5 - B4B	
				Packaging 3 - 6 - B4B	
				Packaging 3 - 7 - B4B	
				Packaging 3 - 8 - B4B	
				Packaging 3 - 9 - B4B	
				Packaging 3 - 10 - B4B	
				Packaging 3 - 11 - B4B	
				Packaging 3 - 12 - B4B	
				Packaging 3 - 13 - B4B	
				Packaging 3 - 14 - B4B	
				Packaging 3 - 15 - B4B	
				Packaging 3 - 16 - B4B	
				Packaging 3 - 17 - B4B	
				Packaging 3 - 18 - B4B	
				Packaging 3 - 19 - B4B	
				Packaging 3 - 20 - B4B	
				Packaging 3 - 21 - B4B	
				Packaging 3 - 22 - B4B	
				Packaging 3 - 23 - B4B	
				Packaging 3 - 24 - B4B	
				Packaging 3 - 25 - B4B	
				Packaging 3 - 26 - B4B	
				Packaging 3 - 27 - B4B	
				Packaging 3 - 28 - B4B	
				Packaging 3 - 29 - B4B	
				Packaging 3 - 30 - B4B	
				Packaging 3 - 31 - B4B	
				Packaging 3 - 32 - B4B	
				Packaging 3 - 33 - B4B	
				Plex 5/10/19 12:47 PM dart.lacelle.linde	

				Packaging 3 - 34 - B4B	
				Packaging 3 - 35 - B4B	
				Packaging 3 - 36 - B4B	
140 QC 21 - SA	12 pcs	5/17/19	0.00 0.00	QC 21 - SA - 21	21
				QC 21 - SA - 70	21
				QC 21 - SA - 53	21
Part Op 110 - (QC2- Inspect parts off machine FAI/FAIB) Descriptions: 120 - (QC8- Inspect parts - second check) 130 - (Identify as per dwg & Stock Location: <i>Proof</i>) 140 - (QC21- Final Inspection - Work Order Release)					
SEP 03 2019					
Job BOM					
Part / Item	Component Name	Quantity	Operation	Container	
MNEO60S.063	Neoprene Sheet 0.063	5.2800 sf (.44 ea)	100-Waterjet - Flow - 1	<i>5165308</i>	
Job Allocations					
Operation	Component Part	Required	Inventory	Allocated	
100-Waterjet - Flow - 1	MNEO60S.063	5	360	0	
Part Specifications					
Specifications could not be found.					

Plex 5/10/19 12:47 PM dart.lacelle.linda

DART AEROSPACE LTD		Work Order: 194954
Description: Gasket		Part Number: D3558-9
Inspection Dwg: D3558 Rev: B		Page 1 of 1

FIRST ARTICLE INSPECTION CHECKLIST

☒ **First Article**
☐ **Prototype**

Drawing Dimension	Tolerance	Actual Dimension	Accept	Reject	Method of Inspection	Comments
Ø0.19	+0.005/-0.001	0.191			VDC-02 Tape	
0.30	+/-0.030	0.302				
0.30	+/-0.030	0.301				
0.38	+/-0.030	0.38				
2.06	+/-0.030	2.06				
2.73	+/-0.030	2.73				
2.90	+/-0.030	2.90				
5.80	+/-0.030	5.80				
11.60	+/-0.030	11.60				
17.40	+/-0.030	17.40				

Measured by: JRB	Audited by:	Prototype Approval:	N/A
Date: 6/31/19	Date:	Date:	N/A

Rev	Date	Change	Revised by	Approved
A	08.07.24	New Issue	KJ/DD	